

# LHC Schedule 2016

DRAFT

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	4	11	18	26	1	8	15	22	29	7	14	21	Easter Mon 28
Tu													
We													
Th				Year end technical stop									
Fr													
Sa													
Su													

	Apr		May							June			
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	4	11	18	26	2	9	16	23	Whit 30	6	13	20	27
Tu													
We										TS1			
Th							Ascension						
Fr									MD 1				
Sa													
Su				1st May									

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	4	11	18	26	1	8	15	22	29	5	12	19	26
Tu													
We													
Th													
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu													
We													
Th													
Fr													
Sa													
Su													

- Technical Stop
- Recommissioning with beam
- Scrubbing (indicative - dates to be established)
- Machine development
- Special physics runs (indicative - schedule to be established)